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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- I NY- 168- 20. 5/ 36 I'N | NYO AND MONO COUNTI ES NEAR Bl SHOP | NTERNATI ONAL SURFACI NG DANI EL DEYO $2,047,375 12/19/08  100%
09- 339104 ON ROUTES 6 AND 168 AT VARI OUS SYSTEMS 500 SOUTH MAI N STREET $1, 914, 823 8;; 82; 83 100%
LOCATI ONS PO BOX 4770 Bl SHOP, CA 93514 09/ 03/ 09
RESURFACE ROADWAY W TH ASPHALT .
MODESTO, CA 95352 (760) 938- 2630 COMPLETED
HML WPCP
09- | NY- 168- 36. 5/ 54. 7 I'N | NYO AND MONO COUNTI ES AT VARI OUS | NTERNATI ONAL SURFACI NG DANI EL DEYO $1,374,826 03/23/09  100%
09- 339404 LOCATI ONS SYSTEMS 500 SOUTH MAIN STREET $934, 523 ggj gij gg 67%
APPLY PCLYMER MODI FI ED CHI P SEAL PO BOX 4770 Bl SHOP, CA 93514
MODESTO, CA 95352 (760) 938- 2630
HML WeCP
09- | NY- 190- 87. 6/ 88. 3 I'N | NYO COUNTY | N DEATH VALLEY GRANI TE CONSTRUCTI ON COVMPANY CHRI S TALBOT $758,886 06/ 29/ 09 15%
09-318104 NATI ONAL PARK NEAR STOVEPI PE WELLS PO BOX 902500 500 S MAIN ST $12,640 07/09/09 204
SB- P190- (012) E $12,640 12/ 04/ 09
--() VILLAGE PALMDALE CA 93590- 2500 Bl SHOP CA 93514
W DEN SHOULDERS (760) 937- 8948
HB4N SWPPP
09- | NY-395-17. 9/ 0 I'N I NYO COUNTY SQUTH OF OLANCHA AT  BOW E CONTRACTORS HAKI M AL- FAYI Z $1,047,626 07/21/09  156%
09- 314504 G LL STATION COSO ROAD AT THE COSO 42424 NORTH 4TH STREET EAST 500 SOUTH MAI N STREET $235,669 08/ 05/ 09 23%
$74,197 03/04/10
SAFETY ROADSI DE REST AREA Bl SHOP CA 93514
UPGRADE SCENI C ROADS| DE REST AREA ~ -ANCASTER. CA 93535 (760) 937- 3240
HA26 WeCP
09- I NY- 395- 57. 0/ 58 I'N | NYO COUNTY AT AND NEAR LONE Pl NE GRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $736, 400 07/21/09 53%
09- 336504 FROM BURKHARDT ROAD TO LOCUST STREET PO BOX 5127 830 LEE ST $458, 771 08/05/09 62%
PAVEMENT REHABI LI TATI ON Bl SHOP CA 93514 $456, 371 10/ 16/ 09
BAKERSFI ELD CA 93388
(760) 937- 8948
HA22 WPCP
09- | NY- 395- 65. 0/ 76. 1 I'N I NYO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON C/ 0 JOSE KURT WAEI ERVAN $39, 752,457 06/ 16/ 08 58%
09-21444 | NDEPENDENCE FROM 1.0 KM SOUTH OF LA HERNANDEZ 500 SOUTH MAI N STREET $23,742,740 07/09/08 60%
AQUEDUCT BRIDGE TO 0.7 KM NORTH OF PO BOX 5127 Bl SHOP, CA 93514 $2, 025,620 06/10/10
SHABBELL LANE (760) 872-0781

W DEN TO FOUR- LANE EXPRESSWAY BAKERSFI ELD, CA 93388-5127

HE13 SWPPP
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District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- I NY-395-117.8/122.4 | N I NYO COUNTY NEAR Bl SHOP FROM QUALCON CONTRACTORS, | NC. H. J. BLOWER $8, 428,294 10/ 30/ 08 0%
09-258014 BARLOW LANE TO 0.1 KM EAST OF 1645 ESMERALDA AVE 500 SOUTH MAIN ST $8, 308, 804 11/14/08 0%
ACNH- P395- (220) E $0 08/17/10
PLEASANT VALLEY DAM ROAD MNDEN. NV 89423. 4203 Bl SHOP, CA 93514
—0 HOT M X ASPHALT OVERLAY ' ' (760) 872- 0789 PLANT EST
HA22 SWPPP SATI S
09- MNO- 108-9. 8/ 15. 1 I'N MONO COUNTY EAST OF THE TUOLUMNE Sl ERRA NEVADA CONSTRUCTION  H J. BLOWMER $2,010, 007 06/ 29/ 09 49%
09- 336604 / MONO COUNTY LINE FROM 0.3 MLE EASTP. O BOX 50760 500 SOUTH MAI N ST ggg ggg %; ;g; gg 37%
OF WOLF CREEK BRIDGE TO US HI GHWAY '
SPARKS, NV 89431 Bl SHOP, CA 93514
395 (760) 872-0789
PAVEMENT REHABI LI TATI ON
HA22 WPCP
09- MNO- 167-1. 8/ 0 I'N MONO COUNTY NEAR MONO CI TY AT 1.8 CDYSSEY LANDSCAPI NG COMPANY  ANDREW BRANDT $239,130 06/ 18/ 08 70%
09- 295204 M LES EAST OF ROUTE 395 800 W EIGHT M LE ROAD 500 SOUTH MAI N STREET $195’$%§ %5 825 gg 820
I NSTALL DRAI NAGE CULVERT PI PE LI NER
STOCKTON, CA 95209 BI SHOP, CA 93514
(760) 937- 8947 SUSPENDED
HA42 WeCP
09- MNO- 395- 12. 6/ 36. 1 I'N MONO COUNTY NEAR HI LTON CREEK FROMI NTERNATI ONAL SURFACI NG DANI EL DEYO $2,789,542 06/ 18/ 09 98%
09- 339204 NORT CROKI 2,586,149 07/02/09
SARR- P395- ( 226) E 0.1 H o ED CREEK BRI DGE TOSYSTEMS 500 SOUTH MAIN STREET s $220,088 09/21/09 1%
P5. 95 2-(60) 0.4 MLE SOUTH OF OBSI DI AN DOVE ROAD PO BOX 4770 Bl SHOP, CA 93514 '
) ) ASPHALT RUBBER CHI P SEAL )
--() MODESTO, CA 95352 (760) 938-2630
WPCP
09- MNO- 395-32. 4/ 0 I'N MONO COUNTY SOUTH OF LEE VI NI NG AT REYMAN BROTHERS CONSTRUCTI ON $797,526 07/ 20/ 09 0%
09- 300704 THE CRESTVI EW SAFETY ROADSI DE REST  INC $0 08/12/09 0%
AREA 151 SOUTH 18TH STREET $0
REHABI LI TATE FOR ADA COVPLI ANCE
SPARKS NV 89431
HA26 WeCP (775) 356- 0150
09- MNO- 395-109. 7/110.2 | N MONO COUNTY NEAR COLEVI LLE FROM S| ERRA NEVADA CONSTRUCTI ON | NCANDREW BRANDT $1,006, 496 04/08/09  100%
09-280104 0.2 KM SOUTH TO 0.3 KM NORTH OF PO BOX 50760 500 S MAIN ST $ggg, égg f{g; gg; gg 86%
LARSON LANE AND FROM 0.5 KM SCUTH 0. 4 SPARKS NV 89435- 0760 Bl SHOP CA 93514 !
KM NORTH OF TOPAZ LANE ) (760) 937- 8947 SUSPENDED

HB4N SWPPP

CONSTRUCT LEFT AND RI GHT TURN LANES
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Statement of Ongoing Contractsasof 09/20/09 10/ 05/ 09
District 09
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 395-/6.9 I'N I NYO AND MONO COUNTI ES ABOUT 19 KMSI ERRA NEVADA CONSTRUCTI ON | NCH. J. BLOWMMER $7,571,160 02/11/09 90%
09-269014 NORTH OF BI SHOP FROM 0.6 KM NORTH OF P. Q. BOX 50760 $5, 849,967  03/25/09 0
ACHN- P395- (221) E CORGE ' ook 500 SQUTH MU N ST $1,895 852 10/06/09 ' '7°
0O ROAD 7O 3.9 KM SQUTH CF SPARKS, NV 89435- 0760 BI SHOP, CA 93514 o
CREEK ROAD ' (760) 872-0789
W DEN SHOULDERS
HA22 SWPPP

Totals: Authorized Final Amt: $68, 559, 724 Completed to Date: $45, 896,572  Work ThisMonth: $5, 477, 488




District
Federal Aid
- E-
- SH

Statement of Ongoing Contracts - Index

Cnty Rt Pm
09- I NY- 168-20. 5/ 36
09- | NY- 168-36.5/54. 7
09- I NY- 190- 87. 6/ 88. 3
09- I NY- 395-57. 0/ 58
09- I NY- 395-65. 0/ 76. 1
09- | NY-395-117.8/122. 4
09- I NY-395-17.9/0
09- MNO- 108-9. 8/15. 1
09- MNO- 167-1.8/0
09- MNO- 395-12. 6/ 36. 1
09- MNO- 395-32.4/0
09- MNO- 395- 109. 7/ 110. 2
09- MNO- 395-/6. 9

Statement of Ongoing Contracts - Federal Aid

09
Category

Contract

09- 339104
09- 339404
09- 318104
09- 336504
09- 21444
09- 258014
09- 314504
09- 336604
09- 295204
09- 339204
09- 300704
09- 280104
09- 269014
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Bid + CCO
$8, 428, 294

$49, 011, 842
$11, 119, 588

Work Comp
$8, 308, 804

$29, 139, 011

$8, 448, 757



Statement of Ongoing Contracts - Federal Aid

District 09
Federal Aid Category Bid + CCO
District Total: $68, 559, 724

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
09 $2, 047, 375

Work completed this Period: $2,047, 375

Work Comp
$45, 896, 572
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